
ID Task

Mode

Task Name Duration Start Finish Predecessors Late Start Late Finish

1 Phase II 349 days Thu 8/19/21 Tue 12/20/22 Thu 8/19/21 Tue 12/20/22

2 Contract Execution 0 days Mon 9/13/21 Mon 9/13/21 Mon 9/13/21 Mon 9/13/21

3 1.5 PMP Update 65 days Mon 9/20/21 Fri 12/17/21 Wed 9/21/22 Tue 12/20/22

4 Draft PMP Update 40 days Mon 9/20/21 Fri 11/12/21 2FS+5 days Wed 9/21/22 Tue 11/15/22

5 WSDOT Review of Draft 10 days Mon 11/15/21 Fri 11/26/21 4 Wed 11/16/22 Tue 11/29/22

6 Final Updated PMP 15 days Mon 11/29/21 Fri 12/17/21 5 Wed 11/30/22 Tue 12/20/22

7 1.8 CPM Project Schedule 50 days Mon 9/13/21 Fri 11/19/21 Wed 10/12/22 Tue 12/20/22

8 Updated CPM Baseline 20 days Mon 9/13/21 Fri 10/8/21 2 Wed 10/12/22 Tue 11/8/22

9 WSDOT Review of Updated Baseline 10 days Mon 10/11/21 Fri 10/22/21 8 Wed 11/9/22 Tue 11/22/22

10 Final Updated Baseline Schedule 20 days Mon 10/25/21 Fri 11/19/21 9 Wed 11/23/22 Tue 12/20/22

11 5.0 Traffic Analysis 90 days Mon 9/13/21 Fri 1/14/22 Wed 8/17/22 Tue 12/20/22

12 5.4 Alternatives Analysis and Qualitative 

Evaluation - Fly Over

70 days Mon 9/13/21 Fri 12/17/21 Wed 9/14/22 Tue 12/20/22

13 Final Draft Alt Analysis and Qual Evaluation 50 days Mon 9/13/21 Fri 11/19/21 2 Wed 9/14/22 Tue 11/22/22

14 WSDOT Review 10 days Mon 11/22/21 Fri 12/3/21 13 Wed 11/23/22 Tue 12/6/22

15 Address WSDOT Comments 10 days Mon 12/6/21 Fri 12/17/21 14 Wed 12/7/22 Tue 12/20/22

16 5.4 Alternatives Analysis and Qualitative 

Evaluation - ICE 

90 days Mon 9/13/21 Fri 1/14/22 Wed 8/17/22 Tue 12/20/22

17 Draft ICE Report 40 days Mon 9/13/21 Fri 11/5/21 2 Wed 8/17/22 Tue 10/11/22

18 QC Draft ICE Report 5 days Mon 11/8/21 Fri 11/12/21 17 Wed 10/12/22 Tue 10/18/22

19 Address QC Comments 10 days Mon 11/15/21 Fri 11/26/21 18 Wed 10/19/22 Tue 11/1/22

20 WSDOT Review 10 days Mon 11/29/21 Fri 12/10/21 19 Wed 11/2/22 Tue 11/15/22

21 Address WSDOT Comments 20 days Mon 12/13/21 Fri 1/7/22 20 Wed 11/16/22 Tue 12/13/22

22 Final QC of ICE 5 days Mon 1/10/22 Fri 1/14/22 21 Wed 12/14/22 Tue 12/20/22

23 Submit Final ICE Report 0 days Fri 1/14/22 Fri 1/14/22 22 Tue 12/20/22 Tue 12/20/22

24 6.1 Survey and Mapping (WSDOT) Update 30 days Wed 11/10/21 Tue 12/21/21 Wed 11/9/22 Tue 12/20/22

25 7.0 Environmental (Reports and Checklists) 135 days Mon 10/11/21 Fri 4/15/22 Wed 7/27/22 Tue 12/20/22

26 7.2.3 Updated Wetland Delineation and Rating 

Forms

25 days Fri 11/5/21 Thu 12/9/21 Wed 9/14/22 Tue 10/18/22

27 Prepared Updated Forms 25 days Fri 11/5/21 Thu 12/9/21 51FF,59FF,2 Wed 9/14/22 Tue 10/18/22

28 Updated Final Wetland and Stream Discipline 

Report

25 days Fri 11/5/21 Thu 12/9/21 51FF,59FF,2 Wed 9/14/22 Tue 10/18/22

29 On Site Buffer Impacts Mitigation Plan 45 days Mon 11/22/21 Fri 1/21/22 Wed 7/27/22 Tue 9/27/22

30 Draft Buffer Mitigation Plan 20 days Mon 11/22/21 Fri 12/17/21 52 Wed 7/27/22 Tue 8/23/22

31 WSDOT Review of Draft 10 days Mon 12/20/21 Fri 12/31/21 30 Wed 8/24/22 Tue 9/6/22

32 Final Buffer Mitigation Plan 15 days Mon 1/3/22 Fri 1/21/22 31 Wed 9/7/22 Tue 9/27/22

33 BPJ Forms 35 days Mon 10/11/21 Fri 11/26/21 Wed 8/31/22 Tue 10/18/22

34 Prepare Draft BPJ Forms 20 days Mon 10/11/21 Fri 11/5/21 2FS+20 days Wed 8/31/22 Tue 9/27/22

35 WSDOT Review of Draft 10 days Mon 11/8/21 Fri 11/19/21 34 Wed 9/28/22 Tue 10/11/22

36 Final BPJ Forms 5 days Mon 11/22/21 Fri 11/26/21 35 Wed 10/12/22 Tue 10/18/22

37 7.2.4 Environmental Permitting and Supporting 

Documents

60 days Mon 1/24/22 Fri 4/15/22 Wed 9/28/22 Tue 12/20/22

38 Updated Final SEPA Checklist 30 days Mon 1/24/22 Fri 3/4/22 Wed 9/28/22 Tue 11/8/22

39 Updated Final EJ Report 10 days Mon 1/24/22 Fri 2/4/22 27,28,32,36 Wed 10/26/22 Tue 11/8/22

40 Updated Final 4(f) Evaluation 10 days Mon 1/24/22 Fri 2/4/22 27,28,32,36 Wed 10/26/22 Tue 11/8/22

41 Updated Final NEPA CE Documentation Form 15 days Mon 1/24/22 Fri 2/11/22 27,28,32,36 Wed 10/19/22 Tue 11/8/22

42 Draft Mitigation Plans 30 days Mon 1/24/22 Fri 3/4/22 32 Wed 9/28/22 Tue 11/8/22

43 WSDOT Review of Draft 10 days Mon 3/7/22 Fri 3/18/22 42,40,41,38,39 Wed 11/9/22 Tue 11/22/22

44 Final Mitigation Plan 20 days Mon 3/21/22 Fri 4/15/22 43 Wed 11/23/22 Tue 12/20/22

45 8.0 Geotechnical Analysis (WSDOT) 150 days Mon 11/15/21 Fri 6/10/22 Mon 11/15/21 Tue 12/20/22

46 Geotechnical Subsurface Explorations 60 days Mon 11/15/21 Fri 2/4/22 Wed 5/25/22 Wed 8/17/22

47 Draft Geotechnical Report 70 days Mon 2/7/22 Fri 5/13/22 46 Wed 8/17/22 Tue 11/22/22

48 Comments on Draft Geotechnical 

Recommendations Report

10 days Mon 5/16/22 Fri 5/27/22 47 Wed 11/23/22 Tue 12/6/22

49 Final Geotech Report 10 days Mon 5/30/22 Fri 6/10/22 48 Wed 12/7/22 Tue 12/20/22

50 10.0 Engineering and Design Documentation 163 days Thu 8/19/21 Mon 4/4/22 Thu 8/19/21 Tue 12/20/22

51 10.1 In-Roads Modeling 34 days Mon 10/25/21 Thu 12/9/21 Wed 6/29/22 Tue 10/18/22

52 Update In-Roads Model 20 days Mon 10/25/21 Fri 11/19/21 2FS+30 days Wed 6/29/22 Tue 7/26/22

53 QC Updated In-Roads Model 2 days Mon 11/22/21 Tue 11/23/21 52 Thu 9/29/22 Fri 9/30/22
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ID Task

Mode

Task Name Duration Start Finish Predecessors Late Start Late Finish

54 Address QC Comments 3 days Wed 11/24/21 Fri 11/26/21 53 Mon 10/3/22 Wed 10/5/22

55 Final In-Roads Model 5 days Mon 11/29/21 Fri 12/3/21 54 Thu 10/6/22 Wed 10/12/22

56 QC Final In-Roads Model 2 days Mon 12/6/21 Tue 12/7/21 55 Thu 10/13/22 Fri 10/14/22

57 Address QC Comments 2 days Wed 12/8/21 Thu 12/9/21 56 Mon 10/17/22 Tue 10/18/22

58 In-Roads Model Complete 0 days Thu 12/9/21 Thu 12/9/21 57 Tue 10/18/22 Tue 10/18/22

59 10.2 Roadway Geometric Design (complete) 45 days Mon 9/13/21 Fri 11/12/21 Wed 9/15/21 Tue 11/16/21

60 Geometric Design Complete 45 days Mon 9/13/21 Fri 11/12/21 2 Wed 9/15/21 Tue 11/16/21

61 10.3 Design Clear Zone and Inventory 23 days Mon 10/11/21 Wed 11/10/21 Fri 11/18/22 Tue 12/20/22

62 Prepare Draft Clear Zone Inventory 5 days Mon 10/11/21 Fri 10/15/21 2FS+20 days Fri 11/18/22 Thu 11/24/22

63 QC Draft Clear Zone Inventory 2 days Mon 10/18/21 Tue 10/19/21 62 Fri 11/25/22 Mon 11/28/22

64 Address QC Comments 2 days Wed 10/20/21 Thu 10/21/21 63 Tue 11/29/22 Wed 11/30/22

65 WSDOT of Draft Clear Zone Inventory 9 days Fri 10/22/21 Wed 11/3/21 64 Thu 12/1/22 Tue 12/13/22

66 Address WSDOT Comments 2 days Thu 11/4/21 Fri 11/5/21 65 Wed 12/14/22 Thu 12/15/22

67 Final Clear Zone Inventory 1 day Mon 11/8/21 Mon 11/8/21 66 Fri 12/16/22 Fri 12/16/22

68 QC Final QC Inventory 1 day Tue 11/9/21 Tue 11/9/21 67 Mon 12/19/22 Mon 12/19/22

69 Address QC Comments 1 day Wed 11/10/21 Wed 11/10/21 68 Tue 12/20/22 Tue 12/20/22

70 Design Clear Zone Inventory Complete 0 days Wed 11/10/21 Wed 11/10/21 69 Tue 12/20/22 Tue 12/20/22

71 10.4 Channelization Plans 71 days Thu 8/19/21 Thu 11/25/21 Thu 8/19/21 Tue 12/20/22

72 Draft Final Chan Plan 1 day Thu 8/19/21 Thu 8/19/21 2FS-17 days Thu 8/19/21 Thu 8/19/21

73 QC of Draft Final Chan Plans 5 days Fri 8/20/21 Thu 8/26/21 72 Fri 8/20/21 Thu 8/26/21

74 Address QC Comments 4 days Fri 8/27/21 Wed 9/1/21 73 Fri 8/27/21 Wed 9/1/21

75 WSDOT Review 14 days Thu 9/2/21 Tue 9/21/21 74 Thu 9/2/21 Tue 9/21/21

76 Final Chann Plan 30 days Mon 10/4/21 Fri 11/12/21 75,60FF Wed 10/13/21 Tue 11/23/21

77 QC of Final Chan Plans 3 days Mon 11/15/21 Wed 11/17/21 76 Thu 12/8/22 Mon 12/12/22

78 Address QC Comments 6 days Thu 11/18/21 Thu 11/25/21 77 Tue 12/13/22 Tue 12/20/22

79 Submit Final Channelization Plans 0 days Thu 11/25/21 Thu 11/25/21 78 Tue 12/20/22 Tue 12/20/22

80 10.5.2 Design Approval Documentation 47 days Mon 11/15/21 Tue 1/18/22 Tue 8/2/22 Tue 12/20/22

81 Draft Design Approval Memo 15 days Mon 11/15/21 Fri 12/3/21 76 Tue 8/2/22 Mon 8/22/22

82 Draft Basis of Design 5 days Mon 12/6/21 Fri 12/10/21 81 Tue 8/23/22 Mon 8/29/22

83 Draft Design Parameter Sheets 5 days Mon 12/6/21 Fri 12/10/21 81 Tue 8/23/22 Mon 8/29/22

84 Draft Other Design Documentation 5 days Mon 12/6/21 Fri 12/10/21 81 Tue 8/23/22 Mon 8/29/22

85 QC of Draft Design Documentation 2 days Mon 12/13/21 Tue 12/14/21 81,82,83,84 Tue 8/30/22 Wed 8/31/22

86 Address QC Comments 3 days Wed 12/15/21 Fri 12/17/21 85 Thu 9/1/22 Mon 9/5/22

87 WSDOT Review of Draft Design Documentation 10 days Mon 12/20/21 Fri 12/31/21 86 Tue 9/6/22 Mon 9/19/22

88 Address WSDOT Comments 5 days Mon 1/3/22 Fri 1/7/22 87 Tue 9/20/22 Mon 9/26/22

89 Final Design Documentation 4 days Mon 1/10/22 Thu 1/13/22 88 Tue 9/27/22 Fri 9/30/22

90 QC Final Design Documentation 1 day Fri 1/14/22 Fri 1/14/22 89 Mon 10/3/22 Mon 10/3/22

91 Address QC Comments 1 day Mon 1/17/22 Mon 1/17/22 90 Tue 10/4/22 Tue 10/4/22

92 Submit Final Design Documentation to WSDOT 1 day Tue 1/18/22 Tue 1/18/22 91 Wed 10/5/22 Wed 10/5/22

93 Design Approval Complete 0 days Tue 1/18/22 Tue 1/18/22 92 Tue 12/20/22 Tue 12/20/22

94 10.5.3 Design Documentation Package 54 days Wed 1/19/22 Mon 4/4/22 Thu 10/6/22 Tue 12/20/22

95 Draft Design Documentation Package 20 days Wed 1/19/22 Tue 2/15/22 92 Thu 10/6/22 Wed 11/2/22

96 QC of Draft Design Documentation 5 days Wed 2/16/22 Tue 2/22/22 95 Thu 11/3/22 Wed 11/9/22

97 Address QC Comments 5 days Wed 2/23/22 Tue 3/1/22 96 Thu 11/10/22 Wed 11/16/22

98 WSDOT Review of Draft Design Documentation 

Package

10 days Wed 3/2/22 Tue 3/15/22 97 Thu 11/17/22 Wed 11/30/22

99 Address WSDOT Comments 5 days Wed 3/16/22 Tue 3/22/22 98 Thu 12/1/22 Wed 12/7/22

100 Final Design Documentation Package 5 days Wed 3/23/22 Tue 3/29/22 99 Thu 12/8/22 Wed 12/14/22

101 QC Final Design Documentation Package 2 days Wed 3/30/22 Thu 3/31/22 100 Thu 12/15/22 Fri 12/16/22

102 Address QC Comments 2 days Fri 4/1/22 Mon 4/4/22 101 Mon 12/19/22 Tue 12/20/22

103 Submit Final Design Documentation Package to 

WSDOT

0 days Mon 4/4/22 Mon 4/4/22 102 Tue 12/20/22 Tue 12/20/22

104 Design Documentation Package Complete 0 days Mon 4/4/22 Mon 4/4/22 103 Tue 12/20/22 Tue 12/20/22

105 11.0 Preliminary Design (30%) 210 days Mon 9/13/21 Fri 7/1/22 Wed 9/22/21 Tue 12/20/22

106 11.1 Preliminary Bridges and Structures 55 days Mon 10/4/21 Fri 12/17/21 Wed 10/6/21 Tue 1/18/22

107 Prepare Draft Preliminary Structures Plans 30 days Mon 10/4/21 Fri 11/12/21 60SS+15 days Wed 10/6/21 Tue 11/16/21
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ID Task

Mode

Task Name Duration Start Finish Predecessors Late Start Late Finish

108 QC of Draft Preliminary Structures Plans 5 days Mon 11/15/21 Fri 11/19/21 107 Wed 12/15/21 Tue 12/21/21

109 Address QC Comments 5 days Mon 11/22/21 Fri 11/26/21 108 Wed 12/22/21 Tue 12/28/21

110 WSDOT Review of Preliminary Structures Plans 10 days Mon 11/29/21 Fri 12/10/21 109 Wed 12/29/21 Tue 1/11/22

111 Address WSDOT Comments 5 days Mon 12/13/21 Fri 12/17/21 110 Wed 1/12/22 Tue 1/18/22

112 11.2 Preliminairy Plans Preparation 100 days Mon 9/13/21 Fri 1/28/22 Wed 9/22/21 Tue 12/20/22

113 11.2.1 Preliminary Plans Preparation 100 days Mon 9/13/21 Fri 1/28/22 Wed 9/22/21 Tue 12/20/22

114 Prepare Plans (30%) 100 days Mon 9/13/21 Fri 1/28/22 Wed 9/22/21 Tue 12/20/22

115 Index & Vicinity Map 10 days Mon 9/13/21 Fri 9/24/21 2 Wed 11/10/21 Tue 11/23/21

116 Roadway Sections 20 days Mon 10/18/21 Fri 11/12/21 76FF,75 Wed 10/27/21 Tue 11/23/21

117 Alignment/RW Plans 20 days Mon 10/18/21 Fri 11/12/21 76FF,75 Wed 10/27/21 Tue 11/23/21

118 Temp Construction Easements 40 days Mon 12/6/21 Fri 1/28/22 55 Wed 10/26/22 Tue 12/20/22

119 Utility Plans 20 days Mon 9/13/21 Fri 10/8/21 2 Wed 10/27/21 Tue 11/23/21

120 TESC Plans 30 days Wed 9/22/21 Tue 11/2/21 75 Wed 10/13/21 Tue 11/23/21

121 Conceptual Drainage Plans 20 days Mon 9/13/21 Fri 10/8/21 2 Wed 11/10/21 Tue 12/7/21

122 Paving Plans 45 days Wed 9/22/21 Tue 11/23/21 75 Wed 9/22/21 Tue 11/23/21

123 Pavement Marking Plans 25 days Wed 9/22/21 Tue 10/26/21 75 Wed 10/20/21 Tue 11/23/21

124 Bridge and Structures Plans 35 days Mon 10/4/21 Fri 11/19/21 107SS Wed 10/6/21 Tue 11/23/21

125 QC of Draft Preliminary Plans 5 days Wed 11/24/21 Tue 11/30/21 115,116,117,119,120,124,123,122Wed 11/24/21 Tue 11/30/21

126 Address QC Comments 5 days Wed 12/1/21 Tue 12/7/21 125 Wed 12/1/21 Tue 12/7/21

127 WSDOT Review 20 days Wed 12/8/21 Tue 1/4/22 126,121 Wed 12/8/21 Tue 1/4/22

128 Address WSDOT Comments 10 days Wed 1/5/22 Tue 1/18/22 127,111FF Wed 1/5/22 Tue 1/18/22

129 11.2.2 Preliminary Engineers Cost Estimate 39 days Mon 11/15/21 Thu 1/6/22 Thu 4/14/22 Tue 6/7/22

130 Develop Draft Preliminary Engineers Cost 

Estimate

20 days Mon 11/15/21 Fri 12/10/21 117 Thu 4/14/22 Wed 5/11/22

131 QC of Draft Preliminary Engineers Cost 

Estimate

5 days Mon 12/13/21 Fri 12/17/21 130 Thu 5/12/22 Wed 5/18/22

132 Address QC Comments 4 days Mon 12/20/21 Thu 12/23/21 131 Thu 5/19/22 Tue 5/24/22

133 WSDOT Review of Preliminary Engineers Cost 

Estimate

10 days Fri 12/24/21 Thu 1/6/22 132 Wed 5/25/22 Tue 6/7/22

134 11.3 Hydraulics Report 210 days Mon 9/13/21 Fri 7/1/22 Wed 3/2/22 Tue 12/20/22

135 Draft Hydraulics Report 60 days Mon 9/13/21 Fri 12/3/21 2 Wed 3/2/22 Tue 5/24/22

136 WSDOT Review of Draft Hydraulics Report 10 days Mon 12/6/21 Fri 12/17/21 135 Wed 5/25/22 Tue 6/7/22

137 Address WSDOT Comments 20 days Mon 12/20/21 Fri 1/14/22 136 Wed 6/8/22 Tue 7/5/22

138 Final Design 40 days Mon 1/17/22 Fri 3/11/22 137 Wed 7/6/22 Tue 8/30/22

139 Final Hydraulics Report 60 days Mon 3/14/22 Fri 6/3/22 138 Wed 8/31/22 Tue 11/22/22

140 WSDOT Review of Final Hydraulics Report 10 days Mon 6/6/22 Fri 6/17/22 139 Wed 11/23/22 Tue 12/6/22

141 Address WSDOT Comments 10 days Mon 6/20/22 Fri 7/1/22 140 Wed 12/7/22 Tue 12/20/22

142 11.4 Traffic Management Plan 85 days Mon 10/11/21 Fri 2/4/22 Wed 8/24/22 Tue 12/20/22

143 Prepare Draft TMP 25 days Mon 10/11/21 Fri 11/12/21 2FS+20 days Wed 8/24/22 Tue 9/27/22

144 QC/Review of Draft TMP 5 days Mon 11/15/21 Fri 11/19/21 143 Wed 9/28/22 Tue 10/4/22

145 Address QC/Review Comments 5 days Mon 11/22/21 Fri 11/26/21 144 Wed 10/5/22 Tue 10/11/22

146 WSDOT Review of Draft TMP 10 days Mon 11/29/21 Fri 12/10/21 145 Wed 10/12/22 Tue 10/25/22

147 Address WSDOT Comment 10 days Mon 12/13/21 Fri 12/24/21 146 Wed 10/26/22 Tue 11/8/22

148 Prepare Final TMP 20 days Mon 12/27/21 Fri 1/21/22 147 Wed 11/9/22 Tue 12/6/22

149 QC/Review of Final TMP 5 days Mon 1/24/22 Fri 1/28/22 148 Wed 12/7/22 Tue 12/13/22

150 Address QC/Review Comments 5 days Mon 1/31/22 Fri 2/4/22 149 Wed 12/14/22 Tue 12/20/22

151 Submit Final TMP 0 days Fri 2/4/22 Fri 2/4/22 150 Tue 12/20/22 Tue 12/20/22

152 11 Cost Risk and VE (WSDOT Lead) 24 days Tue 1/4/22 Fri 2/4/22 Tue 1/4/22 Fri 2/4/22

153 CRA Workshop 2 days Tue 1/4/22 Wed 1/5/22 Mon 12/19/22 Tue 12/20/22

154 VE Workshop 4 days Tue 2/1/22 Fri 2/4/22 Thu 12/15/22 Tue 12/20/22

155 12.0 Plans, Specifications & Estimate 248 days Fri 1/7/22 Tue 12/20/22 Wed 1/19/22 Tue 12/20/22

156 12.1 Contracts Plans Preparation 240 days Wed 1/19/22 Tue 12/20/22 Wed 1/19/22 Tue 12/20/22

157 60% Plans Development 80 days Wed 1/19/22 Tue 5/10/22 Wed 1/19/22 Tue 5/10/22

158 General Sheets 15 days Wed 1/19/22 Tue 2/8/22 128 Wed 2/9/22 Tue 3/1/22

159 Roadway Sections 20 days Wed 1/19/22 Tue 2/15/22 128 Wed 2/2/22 Tue 3/1/22

160 Stage Construction Plans 15 days Wed 1/19/22 Tue 2/8/22 128 Wed 2/9/22 Tue 3/1/22

161 Alignment & RW Plans 10 days Wed 1/19/22 Tue 2/1/22 128 Wed 2/16/22 Tue 3/1/22

162 Site Preparation Plans 15 days Wed 1/19/22 Tue 2/8/22 128 Wed 2/9/22 Tue 3/1/22
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163 Drainage Plans 20 days Wed 1/19/22 Tue 2/15/22 128 Wed 2/2/22 Tue 3/1/22

164 Existing Utility Plans 10 days Wed 1/19/22 Tue 2/1/22 128 Wed 2/16/22 Tue 3/1/22

165 TESC Plans 20 days Wed 1/19/22 Tue 2/15/22 128 Wed 2/2/22 Tue 3/1/22

166 Landscape and Roadside Restoration Plans - 

WSDOT

20 days Wed 1/19/22 Tue 2/15/22 128 Wed 3/2/22 Tue 3/29/22

167 Paving Plans 20 days Wed 1/19/22 Tue 2/15/22 128 Wed 2/2/22 Tue 3/1/22

168 Pavement Marking Plans 20 days Wed 1/19/22 Tue 2/15/22 128 Wed 2/2/22 Tue 3/1/22

169 Traffic Plans - WSDOT 20 days Wed 1/19/22 Tue 2/15/22 128 Wed 3/2/22 Tue 3/29/22

170 Bridge and Structures Plans 30 days Wed 1/19/22 Tue 3/1/22 128 Wed 1/19/22 Tue 3/1/22

171 Traffic Control Plans 20 days Wed 1/19/22 Tue 2/15/22 128 Wed 2/2/22 Tue 3/1/22

172 QC of 60% Plans 10 days Wed 3/2/22 Tue 3/15/22 158,159,160,161,162,163,164,165,167,168,170,171Wed 3/2/22 Tue 3/15/22

173 Address QC Comments 10 days Wed 3/16/22 Tue 3/29/22 172 Wed 3/16/22 Tue 3/29/22

174 WSDOT Review of 60% Plans 20 days Wed 3/30/22 Tue 4/26/22 173,169,166 Wed 3/30/22 Tue 4/26/22

175 Address WSDOT Comments 10 days Wed 4/27/22 Tue 5/10/22 174 Wed 4/27/22 Tue 5/10/22

176 90% Plans Development 105 days Wed 5/11/22 Tue 10/4/22 Wed 5/11/22 Tue 12/20/22

177 General Sheets 10 days Wed 5/11/22 Tue 5/24/22 175 Wed 5/25/22 Tue 6/7/22

178 Roadway Sections 10 days Wed 5/11/22 Tue 5/24/22 175 Wed 5/25/22 Tue 6/7/22

179 Stage Construction Plans 10 days Wed 5/11/22 Tue 5/24/22 175 Wed 5/25/22 Tue 6/7/22

180 Alignment & RW Plans 5 days Wed 5/11/22 Tue 5/17/22 175 Wed 6/1/22 Tue 6/7/22

181 Site Preparation Plans 10 days Wed 5/11/22 Tue 5/24/22 175 Wed 5/25/22 Tue 6/7/22

182 Drainage Plans 20 days Wed 5/11/22 Tue 6/7/22 175 Wed 5/11/22 Tue 6/7/22

183 Existing Utility Plans 10 days Wed 5/11/22 Tue 5/24/22 175 Wed 5/25/22 Tue 6/7/22

184 TESC Plans 10 days Wed 5/11/22 Tue 5/24/22 175 Wed 5/25/22 Tue 6/7/22

185 Landscape and Roadside Restoration Plans - 

WSDOT

20 days Wed 5/11/22 Tue 6/7/22 175 Wed 11/23/22 Tue 12/20/22

186 Paving Plans 10 days Wed 5/11/22 Tue 5/24/22 175 Wed 5/25/22 Tue 6/7/22

187 Pavement Marking Plans 10 days Wed 5/11/22 Tue 5/24/22 175 Wed 5/25/22 Tue 6/7/22

188 Traffic Plans - WSDOT 20 days Wed 5/11/22 Tue 6/7/22 175 Wed 11/23/22 Tue 12/20/22

189 Bridge and Structures Plans 20 days Wed 5/11/22 Tue 6/7/22 175 Wed 5/11/22 Tue 6/7/22

190 Traffic Control Plans 15 days Wed 5/11/22 Tue 5/31/22 175 Wed 5/18/22 Tue 6/7/22

191 QC of 90% Plans 5 days Wed 6/8/22 Tue 6/14/22 177,178,179,180,181,182,183,184,186,187,189,190Wed 6/8/22 Tue 6/14/22

192 Address QC Comments 10 days Wed 6/15/22 Tue 6/28/22 191 Wed 6/15/22 Tue 6/28/22

193 WSDOT Review of 90% Plans 60 days Wed 6/29/22 Tue 9/20/22 192 Wed 6/29/22 Tue 9/20/22

194 Address WSDOT Comments 10 days Wed 9/21/22 Tue 10/4/22 193 Wed 9/21/22 Tue 10/4/22

195 100% Plans Development 55 days Wed 10/5/22 Tue 12/20/22 Wed 10/5/22 Tue 12/20/22

196 General Sheets 10 days Wed 10/5/22 Tue 10/18/22 194 Wed 10/19/22 Tue 11/1/22

197 Roadway Sections 5 days Wed 10/5/22 Tue 10/11/22 194 Wed 10/26/22 Tue 11/1/22

198 Stage Construction Plans 5 days Wed 10/5/22 Tue 10/11/22 194 Wed 10/26/22 Tue 11/1/22

199 Alignment & RW Plans 5 days Wed 10/5/22 Tue 10/11/22 194 Wed 10/26/22 Tue 11/1/22

200 Site Preparation Plans 5 days Wed 10/5/22 Tue 10/11/22 194 Wed 10/26/22 Tue 11/1/22

201 Drainage Plans 20 days Wed 10/5/22 Tue 11/1/22 194 Wed 10/5/22 Tue 11/1/22

202 Existing Utility Plans 5 days Wed 10/5/22 Tue 10/11/22 194 Wed 10/26/22 Tue 11/1/22

203 TESC Plans 5 days Wed 10/5/22 Tue 10/11/22 194 Wed 10/26/22 Tue 11/1/22

204 Landscape and Roadside Restoration Plans - 

WSDOT

10 days Wed 10/5/22 Tue 10/18/22 194 Wed 10/19/22 Tue 11/1/22

205 Paving Plans 5 days Wed 10/5/22 Tue 10/11/22 194 Wed 10/26/22 Tue 11/1/22

206 Pavement Marking Plans 5 days Wed 10/5/22 Tue 10/11/22 194 Wed 10/26/22 Tue 11/1/22

207 Traffic Plans - WSDOT 10 days Wed 10/5/22 Tue 10/18/22 194 Wed 10/19/22 Tue 11/1/22

208 Bridge and Structures Plans 10 days Wed 10/5/22 Tue 10/18/22 194 Wed 10/19/22 Tue 11/1/22

209 Traffic Control Plans 10 days Wed 10/5/22 Tue 10/18/22 194 Wed 10/19/22 Tue 11/1/22

210 QC of 100% Plans 5 days Wed 11/2/22 Tue 11/8/22 196,197,198,199,200,201,202,203,204,205,206,207,208,209Wed 11/2/22 Tue 11/8/22

211 Address QC Comments 10 days Wed 11/9/22 Tue 11/22/22 210 Wed 11/9/22 Tue 11/22/22

212 WSDOT Review of 100% Plans 10 days Wed 11/23/22 Tue 12/6/22 211 Wed 11/23/22 Tue 12/6/22

213 Address WSDOT Comments 10 days Wed 12/7/22 Tue 12/20/22 212 Wed 12/7/22 Tue 12/20/22

214 Submit Proof Copy 0 days Tue 12/20/22 Tue 12/20/22 213 Tue 12/20/22 Tue 12/20/22

215 12.2 Contract Specification Development 228 days Fri 1/7/22 Tue 11/22/22 Wed 6/8/22 Tue 12/20/22

216 12.2.1 General Special Provisions 60 days Wed 1/19/22 Tue 4/12/22 Wed 9/28/22 Tue 12/20/22

217 Prepare Draft GSP 20 days Wed 1/19/22 Tue 2/15/22 128 Wed 9/28/22 Tue 10/25/22
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ID Task

Mode

Task Name Duration Start Finish Predecessors Late Start Late Finish

218 QC Draft GSP 5 days Wed 2/16/22 Tue 2/22/22 217 Wed 10/26/22 Tue 11/1/22

219 Address QC Comments 10 days Wed 2/23/22 Tue 3/8/22 218 Wed 11/2/22 Tue 11/15/22

220 WSDOT Review of GSP 20 days Wed 3/9/22 Tue 4/5/22 219 Wed 11/16/22 Tue 12/13/22

221 Address WSDOT Comments 5 days Wed 4/6/22 Tue 4/12/22 220 Wed 12/14/22 Tue 12/20/22

222 12.2.2 Special Provisions 220 days Wed 1/19/22 Tue 11/22/22 Wed 6/15/22 Tue 12/20/22

223 Prepare Draft 60% Special Provisions 20 days Wed 1/19/22 Tue 2/15/22 128 Wed 6/15/22 Tue 7/12/22

224 QC Draft 60% Special Provisions 5 days Wed 2/16/22 Tue 2/22/22 223 Wed 7/13/22 Tue 7/19/22

225 Address QC Comments 5 days Wed 2/23/22 Tue 3/1/22 224 Wed 7/20/22 Tue 7/26/22

226 WSDOT Review 20 days Wed 3/2/22 Tue 3/29/22 225 Wed 7/27/22 Tue 8/23/22

227 Address WSDOT Comments 10 days Wed 3/30/22 Tue 4/12/22 226 Wed 8/24/22 Tue 9/6/22

228 Prepare Draft 90% Special Provisions 10 days Wed 5/11/22 Tue 5/24/22 227,175 Wed 9/7/22 Tue 9/20/22

229 QC Draft 90% Special Provisions 5 days Wed 5/25/22 Tue 5/31/22 228 Wed 9/21/22 Tue 9/27/22

230 Address QC Comments 5 days Wed 6/1/22 Tue 6/7/22 229 Wed 9/28/22 Tue 10/4/22

231 WSDOT Review 10 days Wed 6/8/22 Tue 6/21/22 230 Wed 10/5/22 Tue 10/18/22

232 Address WSDOT Comments 10 days Wed 6/22/22 Tue 7/5/22 231 Wed 10/19/22 Tue 11/1/22

233 Prepare Draft 100% Special Provisions 5 days Wed 10/5/22 Tue 10/11/22 232,194 Wed 11/2/22 Tue 11/8/22

234 QC Draft 100% Special Provisions 5 days Wed 10/12/22 Tue 10/18/22 233 Wed 11/9/22 Tue 11/15/22

235 Address QC Comments 5 days Wed 10/19/22 Tue 10/25/22 234 Wed 11/16/22 Tue 11/22/22

236 WSDOT Review 10 days Wed 10/26/22 Tue 11/8/22 235 Wed 11/23/22 Tue 12/6/22

237 Address WSDOT Comments 10 days Wed 11/9/22 Tue 11/22/22 236 Wed 12/7/22 Tue 12/20/22

238 Submit Proof Copy Special Provisions 0 days Tue 11/22/22 Tue 11/22/22 237,221 Tue 12/20/22 Tue 12/20/22

239 12.2.4 Engineers Cost Estimate 228 days Fri 1/7/22 Tue 11/22/22 Wed 6/8/22 Tue 12/20/22

240 Prepare Draft 60% Cost Estimate 30 days Fri 1/7/22 Thu 2/17/22 133 Wed 6/8/22 Tue 7/19/22

241 QC Draft 60% Cost Estimate 5 days Fri 2/18/22 Thu 2/24/22 240 Wed 7/20/22 Tue 7/26/22

242 Address QC Comments 5 days Fri 2/25/22 Thu 3/3/22 241 Wed 7/27/22 Tue 8/2/22

243 WSDOT Review 10 days Fri 3/4/22 Thu 3/17/22 242 Wed 8/3/22 Tue 8/16/22

244 Address WSDOT Comments 10 days Fri 3/18/22 Thu 3/31/22 243 Wed 8/17/22 Tue 8/30/22

245 Prepare Draft 90% Cost Estimate 20 days Wed 5/11/22 Tue 6/7/22 244,175 Wed 8/31/22 Tue 9/27/22

246 QC Draft 90% Cost Estimate 5 days Wed 6/8/22 Tue 6/14/22 245 Wed 9/28/22 Tue 10/4/22

247 Address QC Comments 5 days Wed 6/15/22 Tue 6/21/22 246 Wed 10/5/22 Tue 10/11/22

248 WSDOT Review 10 days Wed 6/22/22 Tue 7/5/22 247 Wed 10/12/22 Tue 10/25/22

249 Address WSDOT Comments 5 days Wed 7/6/22 Tue 7/12/22 248 Wed 10/26/22 Tue 11/1/22

250 Prepare Draft 100% Cost Estimate 10 days Wed 10/5/22 Tue 10/18/22 249,194 Wed 11/2/22 Tue 11/15/22

251 QC Draft 100% Cost Estimate 5 days Wed 10/19/22 Tue 10/25/22 250 Wed 11/16/22 Tue 11/22/22

252 Address QC Comments 5 days Wed 10/26/22 Tue 11/1/22 251 Wed 11/23/22 Tue 11/29/22

253 WSDOT Review 10 days Wed 11/2/22 Tue 11/15/22 252 Wed 11/30/22 Tue 12/13/22

254 Address WSDOT Comments 5 days Wed 11/16/22 Tue 11/22/22 253 Wed 12/14/22 Tue 12/20/22

255 Submit Final Engineers Estimate 0 days Tue 11/22/22 Tue 11/22/22 254 Tue 12/20/22 Tue 12/20/22

256 12.2.5 Construction Schedule 230 days Wed 1/19/22 Tue 12/6/22 Wed 5/25/22 Tue 12/20/22

257 Develop Draft 60% Construction Schedule 20 days Wed 1/19/22 Tue 2/15/22 128 Wed 5/25/22 Tue 6/21/22

258 QC Draft 60% Construction Schedule 5 days Wed 2/16/22 Tue 2/22/22 257 Wed 6/22/22 Tue 6/28/22

259 Address QC Comments 10 days Wed 2/23/22 Tue 3/8/22 258 Wed 6/29/22 Tue 7/12/22

260 WSDOT Review 10 days Wed 3/9/22 Tue 3/22/22 259 Wed 7/13/22 Tue 7/26/22

261 Address WSDOT Comments 5 days Wed 3/23/22 Tue 3/29/22 260 Wed 7/27/22 Tue 8/2/22

262 Develop Draft 90% Construction Schedule 20 days Wed 5/11/22 Tue 6/7/22 261,175 Wed 8/3/22 Tue 8/30/22

263 QC Draft 90% Construction Schedule 5 days Wed 6/8/22 Tue 6/14/22 262 Wed 8/31/22 Tue 9/6/22

264 Address QC Comments 5 days Wed 6/15/22 Tue 6/21/22 263 Wed 9/7/22 Tue 9/13/22

265 WSDOT Review 20 days Wed 6/22/22 Tue 7/19/22 264 Wed 9/14/22 Tue 10/11/22

266 Address WSDOT Comments 5 days Wed 7/20/22 Tue 7/26/22 265 Wed 10/12/22 Tue 10/18/22

267 Develop Draft 100% Construction Schedule 20 days Wed 10/5/22 Tue 11/1/22 266,194 Wed 10/19/22 Tue 11/15/22

268 QC Draft 100% Construction Schedule 5 days Wed 11/2/22 Tue 11/8/22 267 Wed 11/16/22 Tue 11/22/22

269 Address QC Comments 5 days Wed 11/9/22 Tue 11/15/22 268 Wed 11/23/22 Tue 11/29/22

270 WSDOT Review 10 days Wed 11/16/22 Tue 11/29/22 269 Wed 11/30/22 Tue 12/13/22

271 Address WSDOT Comments 5 days Wed 11/30/22 Tue 12/6/22 270 Wed 12/14/22 Tue 12/20/22

272 Submit Final Construction Schedule 0 days Tue 12/6/22 Tue 12/6/22 271 Tue 12/20/22 Tue 12/20/22

273 Project Ad Ready 0 days Tue 12/20/22 Tue 12/20/22 15,23,28,32,36,44,49,58,60,70,79,93,104,111,141,151,214,238,255,272,6,10,118Tue 12/20/22 Tue 12/20/22
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